
Project: 1995 06

Estimate in   
1994 Dollars

Estimate in 
2005  Dollars Feb. 2005 Aug. 2005

Cost 
(Millions) Percent

Design $5.7 $2.1 $0.0 $0.0 $7.8 N/A N/A N/A

Real Estate $20.4 $3.0 $7.0 $9.6 $23.4 N/A N/A N/A

Construction $44.3 $98.4 $72.0 $99.2 $142.7 N/A N/A N/A

Totals $70.4 $103.5 $79.0 $108.8 $173.9 N/A N/A N/A

Cost Category
Cost to Date 

(Millions)

Current Status

Major Project Status Report
February, 2005

District:USH 53     EAU CLAIRE BYPASS Enumeration Year:
TOTAL PROJECT COST ESTIMATE INFORMATION

(Original and Current Estimates)

Original Estimate

Reason for Change in Cost Estimate

Change Since Last 
ReportCurrrent Estimate

Estimated 
Cost to 

Complete 
(Millions)

Project Cost Estimate (Millions)

• Design was not included in original enumeration estimate 
 

• Changes in the project scope were made to connect this project with STH 93 
• An additional interchange was require because of the connection to STH 93 
• Jurisdictional transfer costs ($27.8 mil) were not included in the enumeration estimate 
• Reconstruction of the existing USH 53 / USH 12 interchange was added to the project 
• Construction delivery is added to the current estimate 
• Local government share ($1.2 mil) is included in the current estimate 

• Real estate values have increased significantly in this area, since enumeration 
• Acreage required for additional interchange is included in the current estimate 
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